











ID	i	Task Name	Duration	Start	Finish	Predec	Jan 5, '03							Jan 12, '03												
							T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S			
33	✓	Begin preliminary Flash storyboard	5 days	Thu 7/31/03	Thu 8/7/03	25																				
34	✓	Client feedback	3 days	Thu 8/7/03	Tue 8/12/03	33																				
35	✓	Revisions	2 days	Fri 8/8/03	Tue 8/12/03	34																				
36	✓	Design detailed Flash storyboard	3 days	Tue 8/12/03	Fri 8/15/03	35																				
37	✓	Client approval	2 days	Fri 8/15/03	Tue 8/19/03	36																				
38	✓	<b>Inner page designs</b>	<b>24 days</b>	<b>Tue 9/9/03</b>	<b>Fri 10/10/03</b>																					
39	✓	Design inner pages	2 wks	Tue 9/9/03	Mon 9/22/03	30,37																				
40	✓	Client feedback	4 days	Tue 9/23/03	Fri 9/26/03	39																				
41	✓	Revisions	2 days	Mon 9/29/03	Tue 9/30/03	40																				
42	✓	Client feedback	3 days	Wed 10/1/03	Fri 10/3/03	41																				
43	✓	Revisions	2 days	Mon 10/6/03	Tue 10/7/03	42																				
44	✓	Client approval	3 days	Wed 10/8/03	Fri 10/10/03	43																				
45	✓	<b>1.2 Click-Through Prototype, 2.1 Test Scripts</b>	<b>21 days</b>	<b>Mon 10/20/03</b>	<b>Mon 11/17/03</b>																					
46	✓	Design click-through prototype and test scripts	13 days	Mon 10/20/03	Wed 11/5/03	44,12																				
47	✓	Client feedback	3 days	Thu 11/6/03	Mon 11/10/03	46																				
48	✓	Revisions	3 days	Tue 11/11/03	Thu 11/13/03	47																				
49	✓	Client approval	2 days	Fri 11/14/03	Mon 11/17/03	48																				
50	✓	<b>2.3 Session Videotapes</b>	<b>97.5 days</b>	<b>Tue 7/8/03</b>	<b>Fri 11/21/03</b>																					
51	✓	Test recruiting (Client)	4 wks	Tue 7/8/03	Tue 8/5/03	4,21																				
52	✓	Usability tests	2 days	Wed 11/19/03	Thu 11/20/03	49FS+1																				
53	✓	Videotapes	1 day	Fri 11/21/03	Fri 11/21/03	52																				
54	✓	<b>2.4 Usability Assessment/Report</b>	<b>10 days</b>	<b>Mon 11/24/03</b>	<b>Mon 12/8/03</b>																					
55	✓	Test report	1 wk	Mon 11/24/03	Mon 12/1/03	53																				
56	✓	Client feedback	5 days	Tue 12/2/03	Mon 12/8/03	55																				
57		<b>1.3 Design Template</b>	<b>#####</b>	<b>Tue 12/9/03</b>	<b>Wed 1/7/04</b>																					
58		Final template design and revisions	2.83 wks	Tue 12/9/03	Fri 1/2/04	56																				
59		Client approval	3 days	Fri 1/2/04	Wed 1/7/04	58																				
60		1.4.1 Documentation/Style guide	1 wk	Wed 1/7/04	Wed 1/14/04	59																				
61		<b>Image and Flash Library (if required)</b>	<b>13 days</b>	<b>Wed 1/7/04</b>	<b>Tue 1/27/04</b>	<b>59</b>																				
62		Researching Images, Creating Storyboards	5 days	Wed 1/7/04	Wed 1/14/04																					
63		Client feedback	3 days	Wed 1/14/04	Tue 1/20/04	62																				
64		Revisions	2 days	Tue 1/20/04	Thu 1/22/04	63																				

Project: Sample Large Project Date: Fri 1/27/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	Predec	Jan 5, '03							Jan 12, '03											
						T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S		
65	Client approval	2 days	Thu 1/22/04	Mon 1/26/04	64																			
66	Library formatted in HTML	1 day	Mon 1/26/04	Tue 1/27/04	65																			

Project: Sample Large Project Date: Fri 1/27/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	