

ID		Task Name	Duration	Start	Finish	Prede	Resource Names
1		Requirements and IA	19 days	Thu 4/10/03	Tue 5/6/03		
2		Initial Requirements Meeting	1 day	Thu 4/10/03	Thu 4/10/03		LisaG,Bill,Client
3		Requirements, information architecture & te	2 wks	Fri 4/11/03	Mon 4/28/03	2	LisaG
4		Client Feedback	3 days	Tue 4/29/03	Thu 5/1/03	3	Client
5		Revisions and Delivery	3 days	Fri 5/2/03	Tue 5/6/03	4	LisaG,Bill
6		Graphic Design	31 days	Wed 5/7/03	Thu 6/19/03		
7		Home page designs (2 for Website A)	13 days	Wed 5/7/03	Fri 5/23/03		
8		First round designs (2)	4 days	Wed 5/7/03	Mon 5/12/03	5	Bill
9		Client feedback	3 days	Tue 5/13/03	Thu 5/15/03	8	Client
10		Revisions	2 days	Fri 5/16/03	Mon 5/19/03	9	Bill
11		Client feedback	2 days	Tue 5/20/03	Wed 5/21/03	10	Client
12		Revisions and Delivery	2 days	Thu 5/22/03	Fri 5/23/03	11	Bill
13		Home page design (1 for Website B)	8 days	Tue 5/27/03	Thu 6/5/03		
14		First round design (1)	3 days	Tue 5/27/03	Thu 5/29/03	12	Bill
15		Client feedback	3 days	Fri 5/30/03	Tue 6/3/03	14	Client
16		Revisions and Delivery	2 days	Wed 6/4/03	Thu 6/5/03	15	Bill
17		Inner and Splash Page Designs	8 days	Fri 6/6/03	Tue 6/17/03		
18		First round designs (1 each)	3 days	Fri 6/6/03	Tue 6/10/03	16	Bill
19		Client feedback	3 days	Wed 6/11/03	Fri 6/13/03	18	Client
20		Revisions and Delivery	2 days	Mon 6/16/03	Tue 6/17/03	19	Bill
21		Template Production	18 days	Tue 5/27/03	Thu 6/19/03		
22		Website A Home Page Production	1 day	Tue 5/27/03	Tue 5/27/03	12	LisaB[50%]
23		Website B Home Page Production	1 day	Fri 6/6/03	Fri 6/6/03	16	LisaB[50%]
24		Inner and Splash Page Production	2 days	Wed 6/18/03	Thu 6/19/03	20	LisaB[50%]
25		Content Conversion	3 wks	Fri 6/20/03	Wed 7/16/03	24	LisaB[50%]
26		Invoices	37 days	Thu 4/10/03	Mon 6/2/03		
27		Deposit	1 day	Thu 4/10/03	Thu 4/10/03		Client
28		First Invoice	1 day	Thu 5/1/03	Thu 5/1/03		Lucidea
29		Second Invoice	1 day	Mon 6/2/03	Mon 6/2/03		Lucidea
30		CD Delivery and Final Invoice	1 day	Thu 7/17/03	Thu 7/17/03	25	Lucidea
31		Client Site Review and Launch	2 wks	Fri 7/18/03	Thu 7/31/03	30	Client